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United States Environmental Protection Agency 
Region m 

POLLUTION REPORT 

Date: Wednesday, March 22,2006 

From: Dominic Ventura 

Subject: 
Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

16 
03/13 - 03/17/2006 
1/31/2006 
1/31/2006 

Site #: 
D.O. #: 
Response Authority: 
Response type: 
NPLStatus: 
Incident Category: 
Contract# 

A3DHRV 

CERCLA 
Time-Critical 
NonNPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 

Current Activities 
During this reporting period the intrusive activities continued within grids. IPC continued magging 
and digging in grids A4, H5, F6, K5 and K6. These activities included magging and flagging of all 
metal items and the hand shovelling of these flagged materials. Grid A4, immediately adjacent to 
the tree line, revealed the presence of a potential pit or other cluster of MPPH/MD. This was 
identified as isuch in the original geophysical study performed by EPA. A meeting onsite between 
EPA, MDE, USACE and IPC on 3/19 determined that the grid would be abandoned and that the 
Rangemaster would be utilized to clear it. In addition the area would be expanded into the tree line 
in order to "chase" the material. IPC will clear a swath of brush and small vegetative matter in prep 
for Rangemaster. 

IPC reinstalled warning signs along Zeitler Rd. that were previously destroyed by trespassers. 

MPPH RECOVERED DURING WEEK AND DISPOSITION: (SHA-Safe Holding Area) 
60-ea 40mm tracers, SHA, Grid H-5 
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2-ea HE Boosters, SHA, Grid H-5 
3-ea Partial Slap Flares, SHA, Grid H-5 
15-ea 40mm tracers, SHA, Grid H-5 
2-ea HE Boosters, SHA, Grid H-5 
1-ea E5 incendiary bomb fuze w/out booster or FF mixture, SHA, Grid A4 
1-ea 41b incendiary bomb 
4-ea 40mm tracers, Grid A-4, SHA 
1 -ea slag approx 3 lbs, w/40mm tracers, Grid A-4, SHA 
1-ea partial 41b incendiary bomb AN/M50, Grid A4, SHA 
1-ea partial 41b incendiary bomb, AN/M50X, Grid A-4, SHA 
1-ea flare base w/residue, Grid K-6, SHA 
30-ea, 40mm tracers, Grid H-5, SHA 
1-ea, partial flare, Grid H-5, SHA 
1-ea, partial star cluster flare, Grid H-5, SHA 
7-ea 40mm tracer elements, Grid F-6, SHA 
38-ea 40mm tracers, Grid H-5, SHA 
4-ea flares bases, Grid H-5, SHA 
1-ea, unknown frag, Grid K-5, SHA 
1-ea, flare base, Grid K-6, SHA 

Through Mar 09,2006 the following stats apply: 
Total grids - 66 (200x200) 
Grids cleared -13 
Grids Government Qc'd -13 
Grids failed - 2 
Total Number of digs - 5,546 
Pounds of MPPEH/MD found - 277 
Pounds of live MEC items found -138_ 
Pounds of non MEC scrap found - 673 
Percent complete Phase I - 20% 

Next Steps 
Continue with mag and dig operations within Phase 1 area. 

Key Issues 
USAGE to produce Right of Entries (Access Agreements) for Rangemaster mobilization to site. It 
appears that three private property owners will have to provide approval for this large equipment to 
traverse their property. Schedule for this mobilization is expected to be mid April. 
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